COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2021

ESTI MATE SUMVARY 11: 44: 08
CONTI D C21327 ESTI MATE NO 0029 FI NL SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1151.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME: 118.54 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAT
PRQJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 06/ 03/ 2021 DATE TIME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED 11/25/2020
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED 11/ 25/ 2020
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 122, 639,599. 55 PARTI Cl PATI NG $ 19,596, 274.57 $ 0.00
AWARD PRQJECT AM: $ 108, 016, 757. 11 NON- PARTI Cl PATI NG 2,564, 800. 00 0.00
PERCENT COVPLETE: 99. 61% TOTAL EARNI NGS 22,161, 074. 57 0.00
FUNDS AVAI LABLE: $ 478,524, 98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 22,161, 074. 57 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 150, 000. 00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 22,161, 074. 57 150, 000. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 22,161, 074. 57 150, 000. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 150, 000. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

201- 00005

0015

202- 00010

0020

202- 00023

0025

202- 00024

0030

202- 00028

0035

202- 00201

0040

202- 00203

0045

202- 00220

0050

202- 00240

0051 202-00240

C21327
21327-BID
ER0341- 090

Clearing

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

and Grubbi ng

of Debris

of Tree

of Enbanknent

Protector Type 3

of Enmbanknent

Protector Type 5

of Erosion Control

BMPs (Speci al )

of Curb

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (3 Inch Depth)

ESTI MATE NO 0029

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
0. 000

EACH
2, 000. 00000
0. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,587.000

LF
17.00000
289. 000

LF
70. 00000
27,698. 000

sy
8. 00000
123, 232. 000

SY
2.00000
286, 252. 000

sy

2.90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

343. 000
0. 000
343. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1,587.000
0. 000
1, 587.000

289. 000
0. 000
289. 000

27,698. 000
0. 000
27,698. 000

123, 232. 000
0. 000
123, 232. 000

286, 252. 000
0. 000
286, 252. 000

Page 2

ESTI MATE RUN 06/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:44: 08

AMOUNT

100, 000

4, 000

166, 355

100, 000

26, 979

20, 230

221,584

246, 464

830, 130

00

00

00

.00

.00

00

00

00

00

00

80



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0096

0100

202- 00426

202- 00502

202- 00815

202- 00895

202- 00950

202- 01130

202- 04006

203- 00000

203- 00010

203- 00010

203- 00440

ROADWAY

C21327
21327-BI D
ER0341- 090

| TEM

DESCRI PTI ON

*Renpoval of Bridge Railing (Special)
*Rermoval of Portions of Present Structure
Renoval of Sign (Special)

*Rermoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Renoval

of Guardrail

*Renoval

Type 3

Clean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl Excav (CIP) / Rnd Mn Reclamation

*Rock Excavation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
98. 000
LF
48. 00000
3. 400
cy
2, 300. 00000
1. 000
EACH
2, 547. 00000
19. 000
EACH
2, 783. 00000
2.000
5%
2, 000. 00000
18, 746. 000
LF
3. 15000
40. 000
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
49, 376. 000
cy
4. 97000
1, 422. 000
cy

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

98. 000
0. 000
98. 000

3. 400
0. 000
3. 400

1. 000
0. 000
1. 000

19. 000
0. 000
19. 000

2.000
0. 000
2.000

18, 746. 000
0. 000
18, 746. 000

40. 000
0. 000
40. 000

171. 000
0. 000
171. 000

66, 362. 000
0. 000
66, 362. 000

49, 376. 000
0. 000
49, 376. 000

1,422.000
0. 000
1,422.000

Page 3

ESTI MATE RUN 06/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:44:08

AMOUNT

4,704

7,820

2,547

52, 877

4,000

59, 049

14, 000

14,535

3, 052, 652

245, 398

106, 650

00

00

00

00

00

90

00

00

00

72

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203-01100  Proof Rolling 33. 000 33. 000
HOUR 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
0110 203-01500 Bl adi ng 49. 000 49. 000
HOUR 0. 000 0. 00
190. 00000 49. 000 9, 310. 00
0115 203-01510  Backhoe 686. 000 686. 000
HOUR 0. 000 0. 00
210. 00000 686. 000 144, 060. 00
0120 203-01550  Dozi ng 111. 000 111. 000
HOUR 0. 000 0. 00
165. 00000 111. 000 18, 315. 00
0125 203-01582  *Truck (Dunp) 340. 000 340. 000
HOUR 0. 000 0. 00
135. 00000 340. 000 45, 900. 00
0130 203-01590 Front End Loader (Rubber Tire) 239. 000 239. 000
HOUR 0. 000 0. 00
160. 00000 239. 000 38, 240. 00
0135 203-01594  Conbi nation Loader 34. 000 34. 000
HOUR 0. 000 0. 00
110. 00000 34.000 3, 740. 00
0140 203-01597 *Pot hol i ng 111. 000 111. 000
HOUR 0. 000 0. 00
250. 00000 111. 000 27, 750. 00
0145 203-02324 Bl ast Vibration Mnitoring 1. 000 1. 000
LS 0. 000 0.00
45, 000. 00000 1. 000 45, 000. 00
0150 203-02330 Laborer 867. 000 867. 000
HOUR 0. 000 0. 00
65. 00000 867. 000 56, 355. 00
0155 206- 00065 Structure Backfill (FlowFill) 60. 000 60. 000
Ccy 0. 000 0.00

280. 00000 60. 000 16, 800. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NGO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 206-00100 Structure Backfill (Cass 1) 12. 000 12. 000
cy 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0165 208-00521 Tenporary Stream Crossing 3. 000 3. 000
EACH 0. 000 0. 00
230, 000. 00000 3. 000 690, 000. 00
0170 210-00010 *Reset Mailbox Structure 0. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0171 210-00010 Res Mailbox Str - No Tenp Location 18. 000 18. 000
EACH 0. 000 0. 00
389. 00000 18. 000 7,002. 00
0172 900- 00007  Added Item (Each)/ -Security Mailbox (Tenp) 15. 000 15. 000
EACH 0. 000 0. 00
4,093. 00000 15. 000 61, 395. 00
0175 210-00037 Reset Irrigation Punp 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0180 210- 00065 Reset Monunent (Type 3A) 0. 000 0. 000
EACH 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0185 210-01000 Reset Fence 80. 000 80. 000
LF 0. 000 0. 00
153. 00000 80. 000 12, 240. 00
0186 210-01130 Res Cdrail Ty 3 128. 000 128. 000
LF 0. 000 0. 00
9. 00000 128. 000 1, 152. 00
0190 211-00100 *Drilling Hol e 582. 000 582. 000
LF 0. 000 0. 00
525. 00000 582. 000 305, 550. 00
0195 211-03005 Dewat eri ng 1.000 1.000
LS 0. 000 0. 00

5, 000, 000. 00000 1. 000 5, 000, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0196 211-03005 Dewatering - CMO 3 1. 000 1. 000
LS 0. 000 0. 00
239, 455. 74000 1. 000 239, 455. 74
0200 304-06011  Aggregate Base Course (Class 6) (Special)(Install 26, 317. 000 26, 317. 000
onl
V) CcY 0. 000 0. 00
50. 00000 26, 317. 000 1, 315, 850. 00
0201 304-06011 ABC (CL 6)(Spec)(Install Only) Shoul dering 1, 913. 000 1,913. 000
cY 0. 000 0. 00
101. 02000 1, 913. 000 193, 251. 26
0202 304-06010 ABC (CL 6)(Spec)(Furn Only) Crush On Site 2,473.000 2,473.000
cY 0. 000 0. 00
17. 89000 2,473. 000 44,241.97
0203 304- 06027 ABC (CL 6) (Furn Only) 6, 083. 000 6, 083. 000
cY 0. 000 0. 00
41. 37000 6, 083. 000 251, 653.71
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2, 364. 880 2, 364. 880
TON 0. 000 0. 00
210. 00000 2, 364. 880 496, 624. 80
0210 403-33721 *Hot M x Asphalt (Gading S) (75) (PG 58-28) 23, 619. 380 23, 619. 380
TON 0. 000 0. 00
92. 00000 23,619. 380 2,172,982. 96
0215 403-34651 *Hot Mx Asphalt (Grading SX) (50) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
98. 00000 0. 000 0. 00
0216 403-34751 HWVA (G SX) (75) (PG 64-28) 83, 687. 550 83, 687. 550
TON 0. 000 0. 00
98. 00000 83, 687. 550 8, 201, 379. 90
0220 503-00212 *Soi |l M xing 17, 184. 000 17, 184. 000
cY 0. 000 0. 00
260. 00000 17, 184. 000 4,467, 840. 00
0225 503-00214  *Soil Mxing (Overtopping) 7, 482. 000 7, 482. 000
cY 0. 000 0. 00

220. 00000 7,482.000 1, 646, 040. 00



CONTI D

CAT NO0200

0230

0235

0240

0245

0246

0250

0255

0260

0265

0270

0275

507- 00400

515- 00120

601-21010

603-10180

603- 30018

606- 00301

606- 00305

606- 00710

606- 01320

606- 01340

606- 01370

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

ROADWAY

*Bi tum nous Slope and Ditch Paving (Asphalt)

*Wat er proofi ng (Menbrane)

Precast Concrete Unit

*18 Inch Corrugated Steel Pipe

18 In SES

*Quardrail Type 3 (6-3 Post Spacing)

*Quardrai |l Type 3 (Special)

*Quardrail Type 7 (Style CA)

*End Anchorage Type 3B

*End Anchorage Type 3D

*Transi tion Type 3G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
TON
223. 00000
2, 822. 000
sy
52. 00000
20. 000
cy
1, 775. 00000
200. 000
LF
240. 00000
5. 000
EACH
708. 00000
27, 120. 000
LF
29. 50000
63. 000
LF
82. 00000
461. 000
LF
55. 00000
5. 000
EACH
1, 006. 00000
1. 000
EACH
1, 085. 00000
77.000
EACH

1, 874. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

2,822.000
0. 000
2,822.000

20. 000
0. 000
20. 000

200. 000
0. 000
200. 000

5. 000
0. 000
5. 000

27,120. 000
0. 000
27,120. 000

63. 000
0. 000
63. 000

461. 000
0. 000
461. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1.000

77.000
0. 000
77.000

Page 7

ESTI MATE RUN 06/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:44:08

AMOUNT

1, 115.

146, 744

35, 500

48, 000

3,540

800, 040

5, 166

25, 355

5, 030

1, 085.

144, 298

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21327-BI D ESTI MATE RUN 06/ 03/ 2021
PRQIECT ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0280 606-01385 *Transition Type 3J 18. 000 18. 000
EACH 0. 000 0. 00
1, 216. 00000 18. 000 21, 888. 00
0285 606- 01390 *End Anchorage Type 3K 6. 000 6. 000
EACH 0. 000 0. 00
1, 505. 00000 6. 000 9, 030. 00
0286 606-01395 Transition Ty 3L 18. 000 18. 000
EACH 0. 000 0. 00
1, 386. 00000 18. 000 24,948. 00
0290 606- 02003 *End Anchorage (Nonfl ared) 85. 000 85. 000
EACH 0. 000 0. 00
3, 357. 00000 85. 000 285, 345. 00
0295 606-02005 *End Anchorage (Fl ared) 28. 000 28. 000
EACH 0. 000 0. 00
2,899. 00000 28. 000 81, 172. 00
0300 606-10200 Bridge Rail (Special) 189. 000 189. 000
LF 0. 000 0. 00
378. 00000 189. 000 71,442.00
0305 606-10300 Bridge Rail Type 3 320. 000 320. 000
LF 0. 000 0. 00
206. 00000 320. 000 65, 920. 00
0310 606-11902 *Bridge Rail Bolt 12. 000 12. 000
EACH 0. 000 0. 00
0. 00010 12. 000 0.00
0315 609-21020 Curb and CGutter Type 2 (Section Il-B) 329. 000 329. 000
LF 0. 000 0. 00
68. 00000 329. 000 22,372.00
0320 609-60011 *Curb Type 6 (Section M 7,238. 000 7,238.000
LF 0. 000 0. 00
45. 00000 7,238.000 325, 710. 00
0325 614-85130 I mpact Attenuator (Quadguard I1) 1. 000 1.000
EACH 0. 000 0. 00
31, 900. 00000 1. 000 31, 900. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 615-00030  *Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0335 615-00050 *Enbanknment Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
6, 600. 00000 4.000 26, 400. 00
0340 622-00000  *Sewage Punping 15. 000 15. 000
EACH 0. 000 0. 00
370. 00000 15. 000 5, 550. 00
0345 622-01000 *Leaching Field 142. 000 142. 000
SY 0. 000 0. 00
440. 00000 142.000 62, 480. 00
0350 622-01499  *Septic Tank (1500 Gall on) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0355 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
3,004, 442. 30000 1.000 3,004, 442. 30
0356 625-00001 Const Surveying (Hour) - CMO 3 515. 000 515. 000
HOUR 0. 000 0. 00
126. 00000 515. 000 64, 890. 00
0360 626-00100 *Mobi | i zation (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
12, 401, 328. 00000 1.000 12, 401, 328. 00
0365 626-01102 Public Information Services (Tier 1) 1. 000 1. 000
LS 0. 000 0. 00
2,500, 000. 00000 1. 000 2,500, 000. 00
0367 632-00000 Ni ght Work Lighting - CMO 3 1. 000 1. 000
LS 0. 000 0. 00
40, 320. 00000 1.000 40, 320. 00
0370 700-70010 F/A Mnor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0375 700-70011

0380

700-70012

0385

700- 70016

0390

700-70018

0395

700- 70019

0400

700- 70023

0405

700- 70034

0406

900- 00024

0407

700- 70100

0408

700- 70034

0410 700-70035

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY
F/ A Partnering
F/ A Asphalt Pavenent |ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On-The-Job Trainee Paid at $2/HR per Spec

F/ A Final

Desi gn

Haul

*Added Item (Ton)/ Excess Material

F/ A Rel ocate Century Link

F/ A Tie Back Materi al

F/ A Snow Renpval

TON

F A

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

0. 000

1. 00000

457, 087. 500

1. 00000

0. 000

1. 00000

238, 931. 760

1. 00000

271,767.010

1. 00000

2,560. 000

1. 00000

0. 000

1. 00000

344, 322. 410

29. 06000

428, 525. 000

1. 00000

2,323.530

1. 00000

25,825. 670

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

457, 087. 500
0. 000
457, 087. 500

0. 000
0. 000
0. 000

238, 931. 760
0. 000
238, 931. 760

271,767.010
0. 000
271,767.010

2,560. 000
0. 000
2,560. 000

0. 000
0. 000
0. 000

344, 322. 410
0. 000
344, 322. 410

0. 000
0. 000
0. 000

2,323.530
0. 000
2,323.530

25,825. 670
0. 000
25,825. 670

Page 10

ESTI MATE RUN 06/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:44:08

AMOUNT

457,087

238, 931.

271, 767

2,560

10, 006, 009

2,323

25, 825

.00

50

.00

76

01

00

.00

23

.00

53

67



CONTI D:

PREV QTY/

CAT NO0200

0411

0415

0419

0420

0421

0422

0423

0424

0425

0426

0427

700- 70034

700-70372

700- 70081

700- 70589

700- 70081

700- 70034

700- 70034

700- 70034

700- 71000

900- 00010

900- 00010

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

ROADWAY

F/ A/ CoL Water Reinbursenent - Fall 2018

F/ A |1 npact Attenuator

(Tempor ary) (Repai r Exi sting)

F/' A Provide Wnter Water Quality Mnitoring FY 2019

F/ A Envi ronnent al

Health & Safety Managenent

F/' A Provide Wnter Water Quality Monitoring

F/IA /] COL Water

Rei mbur senent

F/ A CoL Water

Rei mbur serment -

Spring 2018

F/ A River Water Testing

CMEC Overrun Pool

Added Item (Hour)/ Snow Pl ow Pi ckup

Added Item (Hour)/ Tandem Sand Spreader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
61, 197. 090
FA
1. 00000
0. 000
FA
1. 00000
8, 851. 100
FA
1. 00000
6, 925. 590
FA
1. 00000
1. 000
FA
22, 281. 70000
1. 000
FA
25, 661. 33000
202, 722. 250
FA
1. 00000
7, 672. 850
FA
1. 00000
430, 177. 110
FA
1. 00000
96. 000
HOUR
85. 00000
52.000
HOUR

148. 98000

QrY TH'S PERI OD
QTY TO DATE

61, 197.
0.
61, 197.

8, 851.
. 000
8, 851.

6, 925.
. 000
6, 925.

202, 722.
0.
202, 722.

7,672.
. 000
7,672.

430, 177.
0.
430, 177.

96.

52.
. 000
52.

090
000
090

. 000
. 000
. 000

100

100

590

590

. 000
. 000
. 000

. 000
. 000
. 000

250
000
250

850

850

110
000
110

000

. 000
96.

000

000

000

Page 11

ESTI MATE RUN 06/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:44:08

AMOUNT

61, 197.

8, 851.

6, 925.

22, 281.

25, 661.

202, 722.

7,672.

430, 177.

8, 160.

7,746.
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CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0428 900-00006 Added Item (Dollar)/ Overweight Truck Price Reduction -5,188. 000 -5, 188. 000
DOL 0. 000 0. 00
1. 00000 -5,188. 000 -5,188. 00
0429 900- 00007 Added Item (Each)/ Tree Check Dan 63. 000 63. 000
EACH 0. 000 0. 00
200. 00000 63. 000 12, 600. 00
0911 630-80384 Tubul ar Mar ker 265. 000 265. 000
EACH 0. 000 0. 00
26. 25000 265. 000 6, 956. 25
0912 630-80351 Vert Panel (Plastic) 157. 000 157. 000
EACH 0. 000 0. 00
27.30000 157. 000 4, 286. 10
CAT 0200 CURRENT AMT $63, 375, 096.09 $ 0. 00 $62, 896, 571. 09

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0430 202-00015 *Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0.00
2,200. 00000 1. 000 2,200.00
0435 202-00019 *Renoval of Inlet 35. 000 35. 000
EACH 0. 000 0. 00
460. 00000 35. 000 16, 100. 00
0440 202-00035 *Renoval of Pipe 4,071. 000 4,071. 000
LF 0. 000 0.00
30. 00000 4,071. 000 122, 130. 00
0445 202- 00037 *Renmpval of End Section 6. 000 6. 000
EACH 0. 000 0. 00
675. 00000 6. 000 4, 050. 00
0448 206- 00065 Str Bkfl (FlowFill) - RCP Only 538. 000 538. 000
cy 0. 000 0.00
102. 20000 538. 000 54, 983. 60
0450 207-00405 *Topsoi | (Special) 51, 606. 000 51, 606. 000
cY 0. 000 0. 00

48. 00000 51, 606. 000 2,477, 088. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0455 208-00002 Erosi on Log Type 1 (12 Inch) 21, 720. 000 21, 720. 000
LF 0. 000 0. 00
13. 00000 21, 720. 000 282, 360. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0465 208-00023 *Erosi on Log (Type 3)(12 Inch) 11, 150. 000 11, 150. 000
LF 0. 000 0. 00
7.00000 11, 150. 000 78, 050. 00
0470 208-00035 Aggr egat e Bag 1, 973. 000 1, 973. 000
LF 0. 000 0. 00
12. 00000 1, 973. 000 23, 676. 00
0475 208-00036 Aggregat e Bag (Special) 11, 562. 000 11, 562. 000
LF 0. 000 0. 00
15. 00000 11, 562. 000 173, 430. 00
0480 208-00041 Rock Check Dam 26. 000 26. 000
EACH 0. 000 0. 00
700. 00000 26. 000 18, 200. 00
0485 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
80, 000. 00000 2.000 160, 000. 00
0490 208-00070 Vehi cl e Tracki ng Pad 19. 000 19. 000
EACH 0. 000 0. 00
4, 200. 00000 19. 000 79, 800. 00
0495 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 999. 000 999. 000
cY 0. 000 0. 00
80. 00000 999. 000 79, 920. 00
0500 208-00103 Renoval and Disposal of Sedinent (Labor) 225. 000 225. 000
HOUR 0. 000 0. 00
50. 00000 225. 000 11, 250. 00
0505 208-00105 Renoval and Disposal of Sedinent (Equipnent) 35. 000 35. 000
HOUR 0. 000 0. 00

110. 00000 35. 000 3, 850. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0510 208-00106 *Sweepi ng (Sedi nent Renoval) 722.000 722.000
HOUR 0. 000 0. 00
175. 00000 722.000 126, 350. 00
0515 208-00107 Renoval of Trash 2.000 2.000
HOUR 0. 000 0. 00
190. 00000 2.000 380. 00
0518 210- 04020 Modi fy Inlet 11. 000 11. 000
EACH 0. 000 0.00
2,447.00000 11. 000 26,917. 00
0520 212-00006 *Seedi ng (Native) 49. 300 49. 300
ACRE 0. 000 0.00
384. 00000 49. 300 18, 931. 20
0525 212-00012 *Seedi ng (Furni shed) 12. 900 12.900
ACRE 0. 000 0. 00
63. 00000 12.900 812.70
0530 212-00032 *Soi | Conditioning 59. 400 59. 400
ACRE 0. 000 0.00
5, 410. 00000 59. 400 321, 354. 00
0535 213-00007 *Mul ching (Wbod Strand) 0. 600 0. 600
ACRE 0. 000 0. 00
10, 185. 00000 0. 600 6, 111. 00
0536 213-00011  Milching (Hydraulic) 5. 700 5. 700
ACRE 0. 000 0.00
1, 575. 00000 5.700 8,977.50
0540 213-00012 *Spray-on Mul ch Bl anket 61. 600 61. 600
ACRE 0. 000 0. 00
4,950. 00000 61. 600 304, 920. 00
0545 217-00000 *Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0.00
0546 217-00020 Her bi ci de Treat nent 67. 000 67. 000
HOUR 0. 000 0. 00

125. 00000 67.000 8, 375. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0550 218-00000 *Noxi ous Weed Managenent 1. 000 1.000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
0555 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0560 240-00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0565 250-00110 Health and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0570 506-00227 Riprap (24 Inch) (Install Only) 638. 000 638. 000
cY 0. 000 0. 00
90. 00000 638. 000 57,420. 00
0575 506- 00236 Ri prap (36 Inch) 753. 000 753. 000
cY 0. 000 0. 00
180. 00000 753. 000 135, 540. 00
0580 506-00319 Riprap (18 Inch) (Install Only) 1, 021. 000 1, 021. 000
cY 0. 000 0. 00
90. 00000 1, 021. 000 91, 890. 00
0585 601-01000 *Concrete Class B 121. 800 121. 800
cY 0. 000 0. 00
6, 100. 00000 121. 800 742,980. 00
0586 900-00004 Added Item (Cubic Yard)/ Con Cl B Integral color - 84. 600 - 84. 600
Deduct
cY 0. 000 0. 00
484. 18000 -84. 600 -40, 961. 63
0587 601-40400 Struct Conc Stain 571. 000 571. 000
SY 0. 000 0. 00
25. 00000 571. 000 14, 275. 00
0590 602-00020 Rei nforcing Steel (Epoxy Coated) 8, 911. 000 8,911. 000
LB 0. 000 0. 00

1.61000 8, 911. 000 14,346. 71



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 99. 000
LF 0. 000 0.00
380. 00000 99. 000 37,620. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00
625. 00000 466. 000 291, 250. 00
0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 346. 000 346. 000
LF 0. 000 0.00
605. 00000 346. 000 209, 330. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2,534. 000 2,534. 000
LF 0. 000 0. 00
485. 00000 2,534. 000 1,228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 460. 000 460. 000
LF 0. 000 0.00
675. 00000 460. 000 310, 500. 00
0620 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 282. 000 282. 000
LF 0. 000 0. 00
590. 00000 282.000 166, 380. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78. 000 78. 000
LF 0. 000 0.00
660. 00000 78.000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 8.000 8. 000
EACH 0. 000 0. 00
2,125. 00000 8. 000 17, 000. 00
0635 603-05024 24 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0.00
2,275. 00000 5. 000 11, 375. 00
0640 603-05030 30 Inch Reinforced Concrete End Section 5.000 5. 000
EACH 0. 000 0. 00
2,770. 00000 5. 000 13, 850. 00
0645 603-05036 36 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0.00

3, 140. 00000 18. 000 56, 520. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0650 603-05042 42 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 290. 00000 5. 000 16, 450. 00
0655 603-05048  *48 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
3, 370. 00000 4. 000 13, 480. 00
0660 603-10240 24 Inch Corrugated Steel Pipe 264. 000 264. 000
LF 0. 000 0. 00
445. 00000 264.000 117, 480. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 179. 000
LF 0. 000 0. 00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0. 00
385. 00000 62. 000 23,870. 00
0675 603-70805 *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 186. 000
LF 0. 000 0. 00
1, 700. 00000 186. 000 316, 200. 00
0680 604- 00305 Inlet Type C (5 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
12, 000. 00000 6. 000 72, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
14, 000. 00000 4. 000 56, 000. 00
0690 604- 00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
13, 500. 00000 11. 000 148, 500. 00
0695 604-00510 *Inlet Type D (10 Foot) 14. 000 14. 000
EACH 0. 000 0. 00
17, 500. 00000 14. 000 245, 000. 00
0700 604- 00515 Inlet Type D (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00

22, 000. 00000 1. 000 22, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0705 604- 00605 Inlet Type D (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
26, 100. 00000 4.000 104, 400. 00
0715 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0720 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3.000 51, 000. 00
0725 604-30015  *Manhol e Slab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
22,500. 00000 1. 000 22,500. 00
0730 607-11525 Fence (Plastic) 5,570. 000 5,570. 000
LF 0. 000 0. 00
8.50000 5, 570. 000 47, 345. 00
0731 700-70034 F/ A Form Liner Material 1,947.610 1,947.610
FA 0. 000 0.00
1. 00000 1,947.610 1,947.61
CAT 0201 CURRENT AMT $ 9, 228,498.69 $ 0.00$ 9,228, 498. 69

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0735 202-00090 *Renpval of Delineator 2,725. 000 2,725. 000
EACH 0. 000 0.00
5. 25000 2,725.000 14, 306. 25
0740 202-00222 *Renoval of Detour Pavement 5, 546. 000 5, 546. 000
Sy 0. 000 0.00
20. 00000 5, 546. 000 110, 920. 00
0745 202-00250 *Renpval of Pavenent Marking 4, 609. 000 4, 609. 000
SF 0. 000 0.00

2.10000 4, 609. 000 9, 678. 90
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PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0750 202-00810 *Rerpval of Ground Sign 393. 000 393. 000
EACH 0. 000 0. 00
79. 00000 393. 000 31, 047. 00
0755 202-00821 *Renoval of Sign Panel 4.000 4.000
EACH 0. 000 0. 00
157. 00000 4.000 628. 00
0760 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
263. 00000 5. 000 1, 315. 00
0765 612-00001 Del i neator (Type I) 2,268. 000 2,268.000
EACH 0. 000 0. 00
42. 00000 2,268. 000 95, 256. 00
0770 612-00002 Del i neator (Type Il) 80. 000 80. 000
EACH 0. 000 0. 00
45. 00000 80. 000 3, 600. 00
0775 612-00003 Del i neator (Type I11) 576. 000 576. 000
EACH 0. 000 0. 00
47. 00000 576. 000 27,072.00
0780 614-00011 Sign Panel (COass I) 1, 289. 000 1, 289. 000
SF 0. 000 0. 00
22.00000 1, 289. 000 28, 358. 00
0785 614-00012 Sign Panel (Class Il) 3, 103. 000 3,103. 000
SF 0. 000 0. 00
28. 00000 3,103. 000 86, 884. 00
0790 614-00013 Sign Panel (Cass I11) 271. 000 271. 000
SF 0. 000 0. 00
38. 00000 271. 000 10, 298. 00
0795 614-00200 Steel Sign Post (U 2) 430. 000 430. 000
LF 0. 000 0. 00
18. 00000 430. 000 7,740.00
0799 614-01503 Steel Sign Supp (2-1n Rd)(Po&Sock) (Special) 15. 000 15. 000
EACH 0. 000 0. 00

743.50000 15. 000 11, 152. 50
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PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 427.000 427.000
Sl i pbase)
EACH 0. 000 0. 00
578. 00000 427.000 246, 806. 00
0801 614-01573 Steel Sign Supp (2-1/2 Rd NP40) (Po&Slip) (Special) 5. 000 5. 000
EACH 0. 000 0. 00
824.50000 5. 000 4,122.50
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 9. 000
Sl i pbase)
EACH 0. 000 0. 00
708. 00000 9. 000 6,372.00
0806 614-85005 I mpact Atten (Sand Barrel Array) -40 MPH Design Speed 1. 000 1. 000
EACH 0. 000 0. 00
3,591. 00000 1.000 3,591. 00
0810 621-00450 *Det our Pavenent 0. 000 0. 000
Sy 0. 000 0. 00
85. 00000 0. 000 0. 00
0811 621-00430 Det our - Aggregate Base 4, 696. 000 4, 696. 000
SY 0. 000 0. 00
37. 22000 4, 696. 000 174,785.12
0815 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 920. 000 1, 920. 000
GAL 0. 000 0. 00
105. 00000 1, 920. 000 201, 600. 00
0820 627-00011 *Pavement Marking Paint (Waterborne) 5, 730. 000 5, 730. 000
GAL 0. 000 0. 00
50. 00000 5, 730. 000 286, 500. 00
0821 627-00070 Preform Thernopl astic Pvnt Mg 1, 485. 000 1, 485. 000
SF 0. 000 0. 00
14. 70000 1, 485. 000 21,829.50
0825 630-00000  *Flaggi ng 84, 224. 000 84, 224. 000
HOUR 0. 000 0. 00
27.00000 84, 224. 000 2,274,048.00
0830 630-00001 *Pilot Car Qperation 21, 396. 000 21, 396. 000
HOUR 0. 000 0. 00

48. 00000 21, 396. 000 1,027, 008. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21327-BI D
PRQIECT ER0341- 090 ESTI MATE NO 0029
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0202 MOT/ SI GNI NG & STRI PI NG
0835 630-00007 *Traffic Control Inspection 64. 000
DAY
420. 00000
0840 630-00012 Traffic Control Managenent 315. 000
DAY
1, 710. 00000
0845 630-00017 *Traffic Control Managenent (Special) 235. 000
DAY
3,415. 00000
0850 630-80335 *Barricade (Type 3 MA) (Tenporary) 29. 000
EACH
263. 00000
0855 630-80341 *Construction Traffic Sign (Panel Size A) 473. 000
EACH
74.00000
0860 630-80342 *Construction Traffic Sign (Panel Size B) 258. 000
EACH
84. 00000
0865 630-80344 *Construction Traffic Sign (Special) 1, 274. 000
SF
15. 00000
0870 630-80355 *Portabl e Message Sign Panel 13. 000
EACH
6, 300. 00000
0875 630-80360 *Drum Channel i zi ng Devi ce 958. 000
EACH
37.00000
0880 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH
105. 00000
0885 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000
EACH

105. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

64. 000
0. 000
64. 000

315. 000
0. 000
315. 000

235. 000
0. 000
235. 000

29. 000
0. 000
29. 000

473. 000
0. 000
473. 000

258. 000
0. 000
258. 000

1,274.000
0. 000
1,274.000

13. 000
0. 000
13. 000

958. 000
0. 000
958. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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AMOUNT

26, 880

538, 650

802, 525

7,627

35, 002

21,672

19, 110

81, 900

35, 446

00

00

00

00

00

00

00

00

00

.00

.00
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PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0890 630-80367 *Portable Traffic Speed Monitor 2.000 2.000
EACH 0. 000 0.00
4,800. 00000 2.000 9, 600. 00
0895 630-80371 Reset Concrete Barrier (Tenporary) 16, 452. 000 16, 452. 000
LF 0. 000 0. 00
14. 00000 16, 452. 000 230, 328. 00
0900 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 10, 696. 000 10, 696. 000
LF 0. 000 0.00
50. 00000 10, 696. 000 534, 800. 00
0905 630-80373  Concrete Barrier (Tenporary)(Renpve) 21, 252. 000 21, 252. 000
LF 0. 000 0. 00
12. 00000 21, 252. 000 255, 024. 00
0910 630-80380 *Traffic Cone 521. 000 521. 000
EACH 0. 000 0. 00
7.00000 521. 000 3,647.00
0915 630-85010 *| npact Attenuator (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
5, 350. 00000 4.000 21, 400. 00
0920 630-85013  *Inpact Attenuator (Tenporary)(Reset Only) 29. 000 29. 000
EACH 0. 000 0.00
1, 470. 00000 29. 000 42, 630. 00
0925 630-85014  *lnpact Attenuator (Tenporary)(Renove Only) 16. 000 16. 000
EACH 0. 000 0. 00
1, 470. 00000 16. 000 23,520. 00
0930 630-85020 Mobi | e Attenuat or 5. 000 5. 000
EACH 0. 000 0.00
17, 300. 00000 5. 000 86, 500. 00
0935 632- 00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
2,750, 000. 00000 1.000 2,750, 000. 00
0936 700- 70034 F/ A Concrete Barrier Disposal Fees Rei mbursenent 12, 398. 930 12, 398. 930
F A 0. 000 0. 00

1. 00000 12, 398. 930 12, 398. 93
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PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQIECT ER0341- 090 ESTI MATE NO 0029 11: 44:08
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0202 MOT/ SI GNI NG & STRI PI NG
0937 700-70034 F/ A Concrete Barrier & Tree Disposal Fees 21, 302. 320 21, 302. 320
Rei mbur senent
FA 0. 000 0. 00
1. 00000 21, 302. 320 21, 302. 32
CAT 0202 CURRENT AMT $10, 244, 880.02 $ 0. 00 $10, 244, 880. 02
CAT NO0203 REVETMENT/ Rl VER
0940 203-00010 *Unclassified Excavation (Conplete In Place) 384, 997. 000 384, 997. 000
cY 0. 000 0.00
46. 00000 384, 997. 000 17,709, 862. 00
0945 203-00014 *Uncl assi fied Excavation (River Bottom Materi al 21, 805. 000 21, 805. 000
Sal vage and
cY 0. 000 0. 00
50. 00000 21, 805. 000 1, 090, 250. 00
0950 203-00015  *Unclassified Excavation (Channel Gading) 5, 959. 000 5, 959. 000
cY 0. 000 0.00
100. 00000 5, 959. 000 595, 900. 00
0955 207-00405 Topsoi |l (Special) 0. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0.00
0960 208-00301 Tenporary Diversion 12, 711. 000 12,711.000
LF 0. 000 0.00
275. 00000 12, 711. 000 3, 495, 525. 00
0965 208-00303 Tenporary Diversion (Special) 2,010. 000 2,010. 000
LF 0. 000 0. 00
275. 00000 2,010. 000 552, 750. 00
0970 212-00022 *Seedi ng (R parian) 0. 000 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028 *Seedi ng (Wetl ands) 7.300 7.300
ACRE 0. 000 0. 00
2,310. 00000 7.300 16, 863. 00
0980 212-00032 Soi | Condi ti oning 0. 000 0. 000
ACRE 0. 000 0. 00
5, 410. 00000 0. 000 0. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0985 213-00012 Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
4,950. 00000 0. 000 0. 00
0990 214-00001 *Landscape Maintenance (2018) 1. 000 1.000
LS 0. 000 0. 00
125, 000. 00000 1. 000 125, 000. 00
0995 214-00002 *Landscape Mai ntenance (2019) 1. 000 1. 000
LS 0. 000 0. 00
225, 000. 00000 1. 000 225, 000. 00
1000 214-00003 *Landscape Maint enance (2020) 1. 000 1.000
LS 0. 000 0. 00
125, 000. 00000 1. 000 125, 000. 00
1005 214-00004 *Landscape Maintenance (Cedar Cove) Maintenance in 1. 000 1.000
Cedar Cove
LS 0. 000 0. 00
175, 000. 00000 1. 000 175, 000. 00
1010 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
1015 214-01013  *Live WIIow Stakes 15, 280. 000 15, 280. 000
EACH 0. 000 0. 00
8. 00000 15, 280. 000 122, 240. 00
1016 900-00007 Added Item (Each)/ Conpensation For Altered WIIow 4,867. 000 4, 867. 000
Stake Qy
EACH 0. 000 0. 00
2.96000 4,867.000 14, 406. 32
1020 214-01014  *Live W/l ow Brush 0. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0. 00
1025 214-01018 *Live Brush Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1030 214-01019 *Single Soil Lift 0. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1035 214-01032 Large Whody Materi al 315. 000 315. 000
EACH 0. 000 0. 00
1, 665. 00000 315. 000 524, 475. 00
1040 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 7, 865. 000 7, 865. 000
EACH 0. 000 0. 00
5. 00000 7, 865. 000 39, 325. 00
1045 214-01402  *Nursery Stock Deep Rooted Container (DRC # 40) 6, 083. 000 6, 083. 000
EACH 0. 000 0.00
16. 00000 6, 083. 000 97, 328. 00
1050 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,075. 000 2,075. 000
EACH 0. 000 0. 00
17. 00000 2,075. 000 35, 275. 00
1055 214-01404  *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 206. 000
EACH 0. 000 0. 00
29. 00000 206. 000 5,974.00
1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
1065 506-00213 Riprap (12 Inch)(Install Only) 27, 758. 000 27, 758. 000
cY 0. 000 0.00
90. 00000 27, 758. 000 2,498, 220. 00
1070 506-00227 Riprap (24 Inch) (Install Only) 21, 032. 000 21, 032. 000
cY 0. 000 0. 00
90. 00000 21, 032. 000 1, 892, 880. 00
1075 506- 00236 Ri prap (36 Inch) 6, 470. 000 6, 470. 000
cY 0. 000 0. 00
180. 00000 6, 470. 000 1, 164, 600. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 376. 000 10, 376. 000
cY 0. 000 0. 00
90. 00000 10, 376. 000 933, 840. 00
1085 506-00512 Riprap (12 Inch)(Furnish Only) 537. 610 537.610
TON 0. 000 0. 00

43. 00000 537. 610 23,117. 23
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PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1090 506-00518 Ri prap (18 Inch)(Furnish Only) 376. 160 376. 160
TON 0. 000 0.00
45. 00000 376. 160 16, 927. 20
1095 506-00524 Ri prap (24 Inch)(Furnish Only) 0. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0. 00
1096 506-00025 Furn Riprap - Produced 23, 090. 000 23, 090. 000
cY 0. 000 0.00
29. 27000 23, 090. 000 675, 844. 30
1100 506-00600  *In-Channel Boul der Feature (Riffle) 24.000 24.000
EACH 0. 000 0. 00
13, 160. 00000 24.000 315, 840. 00
1105 506- 00601 *| n- Channel Boul der Feature (Step) 73. 000 73.000
EACH 0. 000 0.00
4, 000. 00000 73.000 292, 000. 00
1110 506-00602 *| n- Channel Boul der Feature (Boul der Cascade) 0. 000 0. 000
EACH 0. 000 0. 00
233. 00000 0. 000 0. 00
1111 506-00604  *|n-Channel Boul der Feature (Boul der Cascade) 152. 000 152. 000
SY 0. 000 0.00
233. 00000 152. 000 35, 416. 00
1115 506-00603  *1n-Channel Boul der Feature (Habitat Boul der Field) 50. 000 50. 000
EACH 0. 000 0. 00
9, 160. 00000 50. 000 458, 000. 00
1120 506-00612 Matrix Riprap (12 Inch) 2,443. 000 2,443. 000
cY 0. 000 0.00
200. 00000 2,443. 000 488, 600. 00
1125 506-00618 Matrix Riprap (18 Inch) 8, 362. 000 8, 362. 000
cY 0. 000 0. 00
200. 00000 8, 362. 000 1,672, 400.00
1130 506-00700 *Void-Filled Riprap 360. 000 360. 000
cY 0. 000 0. 00

195. 00000 360. 000 70, 200. 00



CONTI D

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 27
ESTI MATE RUN 06/ 03/ 2021

CAT NO0203

1131

900- 00007

CAT NO0300

1135

1140

1145

1150

1155

1160

1165

1170

1175

202- 00002

202- 00400

202- 00426

202- 00500

202- 00504

202- 04010

202- 04050

206- 00000

206- 00100

REVETMENT/ Rl VER

Added Item (Each)/ Landscape Boul ders

STRUCTURES/ GEOTECH

*Rermoval of Structure (Special)

*Renoval

of Bridge

Renoval

of Bridge Railing (Special)

of Portions of Present Structure

*Renoval

Renoval

of Expansi on Device

Clean Inlet

Cl ean Expansion Joint

Structure Excavation

Structure Backfill (Cass 1)

ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
90. 000 90. 000
EACH 0. 000 0. 00
102. 13000 90. 000 9,191. 70
CAT 0203  CURRENT AMT $35, 497, 249. 75 $ 0.00 $35, 497, 249. 75
1.000 1.000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
125, 000. 00000 1.000 125, 000. 00
16. 000 16. 000
LF 0. 000 0. 00
48. 00000 16. 000 768. 00
22. 000 22. 000
EACH 0. 000 0. 00
775. 00000 22.000 17, 050. 00
356. 000 356. 000
LF 0. 000 0. 00
150. 00000 356. 000 53, 400. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 286. 00000 1.000 1, 286. 00
0. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
72. 000 72. 000
oY 0. 000 0. 00
100. 00000 72.000 7, 200. 00
136. 000 136. 000
oy 0. 000 0. 00
250. 00000 136. 000 34, 000. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1180 206- 00200 Structure Backfill (C ass 2) 14.000 14. 000
cY 0. 000 0. 00
150. 00000 14. 000 2,100. 00
1185 206- 00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
1190 211-00225 *4 Inch Core Drilled Hole 126. 000 126. 000
LF 0. 000 0. 00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavenent Rei nforcement 28, 800. 000 28, 800. 000
SY 0. 000 0. 00
5. 00000 28, 800. 000 144, 000. 00
1200 503-00036 *Drilled Caisson (36 Inch) 214. 000 214.000
LF 0. 000 0. 00
2,404. 00000 214. 000 514, 456. 00
1205 506-00213 Riprap (12 Inch)(lnstall Only) 22.000 22.000
cY 0. 000 0. 00
90. 00000 22.000 1, 980. 00
1210 506-00227 Riprap (24 Inch) (Install Only) 506. 000 506. 000
cY 0. 000 0. 00
90. 00000 506. 000 45, 540. 00
1215 515-00400 Concrete Seal er 238. 000 238. 000
5% 0. 000 0. 00
16. 00000 238. 000 3,808. 00
1220 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 356. 000 356. 000
LF 0. 000 0. 00
44.00000 356. 000 15, 664. 00
1225 518-01060 Bri dge Expansion Device (d and) (0-4 Inches) 0. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0.00
1230 518-03000 *Sawi ng and Seal i ng Bridge Joint 2,140. 000 2,140. 000
LF 0. 000 0. 00

37.00000 2,140. 000 79, 180. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1235 601-03040 Concrete Class D (Bridge) 121. 000 121. 000
cY 0. 000 0. 00
3, 000. 00000 121. 000 363, 000. 00
1240 601-06150 Concrete (Patching) 33. 000 33. 000
SF 0. 000 0. 00
500. 00000 33. 000 16, 500. 00
1245 601-13001  *Structural Concrete Stain (Special) 320. 000 320. 000
SY 0. 000 0. 00
71. 00000 320. 000 22,720.00
1250 601-25730 Precast Concrete Deck Panel (3 Inch) 93. 000 93. 000
5% 0. 000 0. 00
180. 00000 93. 000 16, 740. 00
1255 602-00000 *Reinforcing Steel 3, 281. 000 3, 281. 000
LB 0. 000 0. 00
1. 50000 3, 281. 000 4,921.50
1260 602-00020 *Rei nforcing Steel (Epoxy Coated) 14, 200. 000 14, 200. 000
LB 0. 000 0. 00
1. 61000 14, 200. 000 22,862. 00
1265 606-10200 *Bridge Rail (Special) 146. 000 146. 000
LF 0. 000 0. 00
378. 00000 146. 000 55, 188. 00
1270 606-10300 *Bridge Rail Type 3 188. 000 188. 000
LF 0. 000 0. 00
206. 00000 188. 000 38, 728. 00
1275 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1280 613-00200 2 Inch Electrical Conduit 205. 000 205. 000
LF 0. 000 0. 00

6. 70000 205. 000 1,373.50
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PCN: 21327-BID ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER0341- 090 ESTI MATE NO 0029 11: 44: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1285 618-00142 Prestressed Concrete | (BT42) 280. 000 280. 000
LF 0. 000 0.00
275. 00000 280. 000 77,000. 00
CAT 0300 CURRENT AMI $ 1,729,075.00$% 0.00%$ 1,729, 075. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1290 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2,500, 000. 00000 1. 000 2,500, 000. 00
1295 620-00012 Field Laboratory (d ass 2) 1. 000 1.000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
1300 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
CAT 0400 CURRENT AMI $ 2,564, 800.00 $ 0.00$ 2,564, 800. 00

PROJECT TOTAL CURRENT AMI $22,639,599.55$% 0. 00 $22, 161, 074. 55



